23AID498 – Project Phase 1

Project Diary (To be maintained by all students)

Date of meeting with the Guide: 8/10/2026

Work planned for the coming week	· Downloading the benchmark dataset from ICTS. · Scheduling job to be run on the H100.
Work completed during the previous week	· Successfully setup the Astra server and other configurations. · Completed code Review.
Pending work	· Documentation and initial draft of the research paper.

Remarks by the Guide: Ok

Weekly Performance Rating (0–5): 5 / 5

Guide's Signature with Date: 8/10/26